



# MPIDC PROJECT MANAGEMENT DASHBOARD

User Manual & Standard Operating Procedure (SOP)

MPIDC Confidential

Prepared by: Project Management Unit (PMU), MPIDC  
Version 1.0 | October 2025



# Table of Contents

## Contents

Table of Contents .....	2
1. Introduction .....	3
2. Dashboard Access .....	3
3. User Roles & Login Types .....	4
4. Standard Login Procedure .....	5
5. Next Steps .....	5
6. User-wise Functionality & Access .....	6
<b>A. RO_JE/AE/EE (Field Engineer/Supervisor).....</b>	<b>6</b>
• B. Regional Office Officer (ED) .....	11
• C. MPIDC State Office Login – .....	16
• D. MPIDC Limited Planning – .....	21
<b>E. Help &amp; Support Contact .....</b>	<b>25</b>

MPIDC Confidential

# Standard Operating Procedure (SOP) & Help & Support Guide

*MPIDC Project Management Dashboard*

---

## 1. Introduction

The MPIDC Project Management Dashboard is a centralized, web-based platform developed to enhance the efficiency and transparency of project data management, layout approvals (date & Revised approval date), contractor oversight, and progress tracking. It is used across all Regional Offices and the State Headquarters of Madhya Pradesh Industrial Development Corporation Ltd. (MPIDC).

**This document serves as the Standard Operating Procedure (SOP) and User Support Guide for all user types, including:**

- Junior Engineers (JE), Assistant Engineers (AE), and Executive Engineers (EE)
- Regional Executive Directors
- State Planning Department
- MPIDC Head Office (Bhopal)
- Project Management Unit (PMU) Admin Team
- Other authorized stakeholders

It provides a step-by-step reference to log in, navigate, and utilize key features based on respective user roles and permissions.

---

## 2. Dashboard Access

Dashboard URL: <https://mpidcppmm.medhajnews.in>

Ensure a stable internet connection and access the dashboard through a modern web browser (e.g., Chrome, Edge).



### 3. User Roles & Login Types

The platform offers role-based access to ensure each user group can perform specific, authorized functions. The following login types are available:

User Type	Role Description
<b>MPIDC Limited – Head Office, Bhopal</b>	Senior-level access for project oversight and reporting.
<b>MPIDC Limited – Planning Department</b>	Access for planners to review and approve layout plans.
<b>Regional Office – Executive Director (ED)</b>	Access to regional project data, layout status, and contractor assignments.
<b>RO – JE/AE/EE</b>	Field-level data entry and monitoring of project progress and work packages.
<b>Project Management Unit (PMU), Bhopal</b>	Administrative control, user management, and dashboard maintenance.

## 4. Standard Login Procedure

Follow the steps below to securely log in to the MPIDC Dashboard:



1. [Navigate to the MPIDC Dashboard Login Page.](#)
2. From the “User Type” dropdown menu, select the appropriate login type based on your designation.
3. Enter your User ID and Password.
4. Complete the Captcha verification as prompted.
5. Click on the “Login” button to proceed.

*⚠ If login credentials are incorrect or forgotten, please contact your regional PMU administrator or system support team for assistance.*

---


## 5. Next Steps

Once successfully logged in, users can refer to the next section of the SOP relevant to their user role, including:

- Project Data Entry (JE/AE/EE)
  - Layout Approval Workflow (Planning/State)
  - Regional Project Monitoring (ED)
  - Admin & Reporting Tools (PMU/Head Office)
-


## 6. User-wise Functionality & Access

### A. RO\_JE/AE/EE (Field Engineer/Supervisor)



After Login into the RO Dashboard, you will find the below 4 options

- Dashboard- - show the overall Project Details of respective Regional Office with overall Progress.
- Project Management- This section includes, you will get the options to Add Project details of the ongoing Projects (New or Upgradations).



**MPIDC Project Management System**

Chambal\_RO RO\_JE/AE/EE

**Add Project Details**

**Add New Project**

Project Name \*  
Mega Leather Footwear & Accessories Cluster\_Morena

Regional Office \*  
Chambal

District Name \*  
Morena

Vidhansabha Name \*  
Banmore

Month \*  
July

Industrial Area Name \*  
Mega Leather Footwear & Accessories Cluster\_Morena

Administrative Approval Project Cost (₹) \*  
220 Cr

Administrative Approval Date \*  
16-07-2025

Administrative Approval Project Cost

220 Cr 16-07-2025


Central Share in Cr. State Share in Cr. MPIDC Share in Cr.

2 Cr 5 Cr 8 Cr

**Submit Project** **Cancel**

b.(1.) Add Name of Work- This section includes you will Add the Name of Work for the Projects added inside the Add Projects options.

Users can now Add all details of Works undergoing.

MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE 

### Add Name of Work

**Add Name of Work**

Select Project \*  
Mega Leather Footwear & Accessories Cluster (Morena) ▾

Name of Tehsil Banmore	Name of Village/Town Zakhoda,Dhanela,Pahadi
Type of Work * New Industrial Area/Park ▾	Name of Work * Mega Leather Footwear Park (Elec. Works)

MPIDC Confidential

MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE

**Technical Sanctions** + Add More

Technical Sanction Amount (₹) \*  Cr      Technical Sanction Date \*

PAC (₹) \*  Cr      Deposit Work in Cr.  Cr

Architect/Planner Consultant Name (If Any)       DPR Consultant Name       Supervision & Quality Control Consultant

Name of Contracting Agency \*  +      Contract Amount (₹) \*  Cr

Extension Date (If Any)

Layout Upload \*        Site Photo \*

Upload PDF, JPG file (Max size: 10MB)      Upload JPG or PNG (Max size: 5MB)

Reason for delay

b.(2). View Projects- This section allows users to Users will see the projects details .


MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE

**Projects List** + Add New Project

Filter Projects Filters

ID	PROJECT NAME	REGION	TYPE	CONTRACTOR	BUDGET (₹ CR)	PROGRESS	STA DAT
#15	testing mpidc	Chambal		N/A	0.00	<div style="width: 50%;"><div style="background-color: #ffc107; height: 10px;"></div></div> %	01-Jan 1976
#14	Mega Leather Footwear & Accessories Cluster	Chambal		N/A	0.00	<div style="width: 50%;"><div style="background-color: #ffc107; height: 10px;"></div></div> %	01-Jan 1976


b.(3.) View Name of Work This section allows users to you will find the different Works currently in Progress under the Industrial Area.



S.NO.	PROJECT NAME	NAME OF WORK	TYPE OF WORK	LOCATION
1	testing mpidc Bhind	testingmpidc bhind , bhind	Other Work	Tehsil: bhind Village: bhind
	Mega Leather	Mega Leather		

c. Monthly Progress- This section allows users will be able to update the Monthly Progress of All projects running under the Respective Regional office, Refer the below screenshot.

c.(1) – Add update – Users will add the Monthly Physical Progress & Financial Progress of the Projects undergoing.



Select Project \*

- Select Project --
- Select Project --
- Mega Leather Footwear & Accessories Cluster - Morena (Chambal)
- Mega Leather Footwear & Accessories Cluster - Morena (Chambal)
- Mega Leather Footwear & Accessories Cluster - Morena (Chambal)
- Mega Leather Footwear & Accessories Cluster\_Morena - Morena (Chambal)
- testing mpidc - Bhind (Chambal)

MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE

---

Reporting Month \*  Reporting Year \*

Add Physical Progress (%) \*  Financial Progress Type \*  Financial Progress including GST (₹ in Crore) \*

Current total progress: 0%. Maximum allowed: 100%

Work Description \*

MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE

---

MPIDC Government of MP INDUSTRIAL DEVELOPMENT Madhya Pradesh CORPORATION LTD.

- Dashboard
- Projects Managem... >
- Monthly Progress ▾
- Add Update**
- View Updates
- Manage Contractors

Upload Photos & Videos \*

File (Photos: JPC/PNG, Videos: MP4/MOV) \*  No file chosen

Max size: 5MB

[+ Add Another File](#)

🔗 You can upload multiple photos and videos (max 5MB each). At least one file is required. Videos are optional.

[Submit Budget Update](#)

c.(2)- View Update- This section allows users to users will be able to view the Monthly progress Updates relative to all Projects as well as the selected projects(filter option is available).

MPIDC Project Management System Chambal\_RO  
RO\_JE/AE/EE

---

MPIDC Government of MP INDUSTRIAL DEVELOPMENT Madhya Pradesh CORPORATION LTD.

- Dashboard
- Projects Managem... >
- Monthly Progress ▾
- Add Update
- View Updates**
- Manage Contractors



Monthly Budget Updates

Monthly Budget Updates List [+ Add New Budget Update](#)

Filter Progress Updates [Filters](#)

ID	PROJECT	NAME OF WORK	REPORTING PERIOD	PHYSICAL PROGRESS	EXPENDITURE	STATUS
#7	testing mpidc	testingmpidc	July 2025	<div style="width: 40%;">40.0%</div>	₹ 20.00 Cr	Submitted
#6	Mega Leather Footwear & Accessories Cluster	Mega Leather Footwear Park (Civil Work)	July 2025	<div style="width: 10%;">10.0%</div>	₹ 13.00 Cr	Submitted

d. Manage Contractor – In this Section User will be able to add basic contractor details on a project-wise basis included their Name , Agency Name , Mobile No, Email id , Work Order file & communication Address etc. Refer to the screenshots below for guidance.




- **B. Regional Office Officer (ED)**

- Full access to RO-specific dashboard
- View and verify project data entered by field engineers
- Analyse via summary cards (Ongoing, Completed, Delayed)
- Visual charts: Physical vs Financial, Monthly Trends
- Modules:
  - Progress Reports: Filter by project status, Industrial Area

- Cost Extension: Upload formal letter to Chief Engineer, justification, revised cost
- New Projects: View new entries
- GIS Layouts: View Interactive maps
- Communication Center: Send/Receive official messages to State office
- Export Reports: Excel/PDF with filters

Notifications for pending updates, approvals

Please Refer the below Screenshots –



**MIDC**  
MUMBAI INDUSTRIAL DEVELOPMENT CORPORATION LTD.

5 RO Office ED\_chambal  
Regional Office

Report Type

Regional Office

Project Filter

From Date

To Date

**Summary Reports**

Overall project and budget summaries

1 Reports

**Monthly Progress**

Monthly project progress tracking

1 Reports

**Budget Analysis**

Budget utilization and allocation

1 Reports

**Progress Reports**

Detailed progress analysis

1 Reports

## New Cost Extension Request

Dashboard > Cost Extensions > New Request

### Cost Extension Request Form

Fill out the form below to submit a cost extension request for project review.

Select Related Project \*

Select the project for which you need cost extension.

Current Project Cost (₹) \*

Enter the current approved project cost in rupees.

Requested Extension Amount (₹) \*

Enter the additional amount required for the project.

Total Revised Cost (₹)

This will be automatically calculated based on current cost + extension amount.

Justification Reason \*

0/2000 characters. Explain why the cost extension is necessary.

Project Cost Extension Letter \*

Upload the signed cost extension letter (PDF format only, max 10MB).

Formal Letter \*

Attach the formal justification or approval request letter (PDF format only, max 10MB).

Remarks (Optional)

0/1000 characters. Optional additional comments.

MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

5 RO Office ED\_chambal  
Regional Office

### Cost Extension Requests

Dashboard > Cost Extensions New Request

4  
Total Requests

0  
Pending Review

2  
Need Clarification

2  
Approved

REFERENCE NO.	PROJECT	CURRENT COST	EXTENSION AMOUNT	STATUS	SUBMITTED DATE
CER-2025-07-0005	testing mpidc Chambal	₹ 55.00	₹ 10.00	Approved	Jul 10, 2025 09:37 AM
CER-2025-	Mega Leather Footwear & Accessories	₹ 26.00	₹ 5.00	Approved	Jul 09, 2025

MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

5 RO Office ED\_chambal  
Regional Office

### Approved Cost Extension Requests

View all your approved cost extension requests New Request

[Back to All Requests](#)

REFERENCE NO.	PROJECT	EXTENSION AMOUNT	TOTAL REVISED COST	APPROVED DATE	APPROVED BY	ACTIONS
CER-2025-07-0005	testing mpidc	₹ 10.00	₹ 65.00	11 Jul 2025 05:30 AM	State office State Office	
CER-2025-07-0004	Mega Leather Footwear & Accessories Cluster_Morena	₹ 5.00	₹ 31.00	09 Jul 2025 10:33 AM	State office State Office	

MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

5 RO Office ED\_chambal  
Regional Office

### Compose Message

**Compose New Message**

Send message to State Office Users


**To \*** **Priority**

Normal


**Subject \***

**Message \***

Normal
•
B
I
U
≡
≡
↶



MPDC  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Madhya Pradesh



RO Office ED\_chambal  
Regional Office

- Dashboard ... Live
- Progress Reports >
- Cost Extensions >
- Communication Ce...>
- Compose Message
- Inbox
- Sent Messages
- Draft Messages
- View Projects >
- View Name of Work >


### Inbox

0 Total Messages
0 Unread
0 Today
0 Urgent


Inbox
Messages from State Office
Refresh
+ Compose

All Priorities

All Messages



MPDC  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Madhya Pradesh



RO Office ED\_chambal  
Regional Office

- Dashboard ... Live
- Progress Reports >
- Cost Extensions >
- Communication Ce...>
- Compose Message
- Inbox
- Sent Messages
- Draft Messages
- View Projects >
- View Name of Work >
- Export Reports >

### Sent Messages


1 Total Sent
1 Delivered
0 Read
0 Today

Sent Messages
Messages sent to State Office
Refresh
+ Compose


All Priorities

All Status

To: State office Sent 6 days ago



MPDC  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Madhya Pradesh



RO Office ED\_chambal  
Regional Office


- Dashboard ... Live
- Progress Reports >
- Cost Extensions >
- Communication Ce...>
- Compose Message
- Inbox
- Sent Messages
- Draft Messages
- View Projects >
- View Name of Work >
- Export Reports >

### Draft Messages


0 Total Drafts
0 Created Today
0 Urgent Priority

Draft Messages
Unsent messages saved as drafts
Refresh
New Draft


All Priorities



PROJECT NAME	DISTRICT	INDUSTRIAL AREA	BUDGET (CR)	WORKS	STATUS	PROGRESS
testing mpidc Chambal	Bhind	bhind	₹12.00 Contract: ₹12.00	1 Total 1 Active	Active	40
Mega Leather Footwear & Accessories		Mega Leather	₹121.00	0 Total		





- **C. MPIDC State Office Login –**
- View RO-wise project progress and layouts
- Approve extended cost with letter attachment
- Extract reports and view layout maps
- Integrated email functionality
- Review newly approved projects
- Refer to the screenshots below for further reference. –




**MPIDC**  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Govt. of M.P.

Logout Successfully! x

 MPIDC Limited Head Office Bhopal v

 User ID


 Password

Captcha  P E 4 2 4



Login

[Contact Us - Click Here](#)

[User Manual - Click Here](#)







**MPIDC**  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Govt. of M.P.

 5 State office  
State Office 






### State Office Dashboard

Logged in successfully x


State Overview

 <b>10</b> Regional Offices	 <b>6</b> Total Projects	 <b>0</b> Pending Cost Extensions	 <b>₹0.0 Cr</b> Total Budget
---	--	---	--



Cost Extension Statistics

 <b>0</b> Pending Review	 <b>3</b> Approved	 <b>0</b> Rejected	 <b>100.0%</b> Approval Rate	 <b>₹15.6 Cr</b> Total Approved Amount
--	--	--	--	--

[Manage Extensions](#)



**MPIDC**  
MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.  
Govt. of M.P.

 5 State office  
State Office 

### All Projects

All Projects - State Office View Export Excel

Filter Projects Filters


6

Total Projects

Active Projects 0


Completed 0

Total Budget ₹0.00Cr



Government of MP INDUSTRIAL DEVELOPMENT  
Madhya Pradesh CORPORATION LTD.

- Dashboard
- All Projects
- Recently Approved
- All Works
- Project Managem...
- Cost Extensions
- Communication ... 2
- Budget
- Reports
- Settings


State office  
State Office

### Filter by Financial Year

Financial Year (April - March)

Select Financial Year

Financial year runs from April 1st to March 31st of the following year.

Apply Filter

Reset

6

Approved  
Projects

Total Budget


₹0.00Cr

Average  
Project Cost

₹0.00Cr


This Month

4



Government of MP INDUSTRIAL DEVELOPMENT  
Madhya Pradesh CORPORATION LTD.

- Dashboard
- All Projects
- Recently Approved
- All Works
- Project Managem...
- Cost Extensions
- Communication ... 2
- Budget
- Reports
- Settings


State office  
State Office

### All Works

Dashboard > All Works

Regional Office

Debug: 10 offices found

Search

All Offices

All Projects

All Status

From Date

To Date

Apply Filters

Clear All

5 Works Found  
Page 1 of 1

Card View

Table View

testingmpidc

IN PROGRESS

**MPIDC** Government of Madhya Pradesh MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

State office State Office

### Cost Extension Requests - State Office

Cost Extension Requests Refresh Export Excel

5 Total Requests	0 Pending Review	0 Under Review	0 Approved
0 Rejected	0 Clarification Needed	₹0.00 Cr Approved Amount	

Status Regional Office Search

**MPIDC** Government of Madhya Pradesh MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

State office State Office

### Compose New Message

Send message to Regional Office Users

To\*  Priority

Subject\*

Message\*   
 Normal **B I U**

Type your message here...

**MPIDC** Government of Madhya Pradesh MP INDUSTRIAL DEVELOPMENT CORPORATION LTD.

State office State Office

### Inbox

1 Total Messages	1 Unread	0 Today	0 Urgent
---------------------	-------------	------------	-------------

**Inbox** Messages from State Office Refresh + Compose

Search messages...

RO Office ED\_chambal Normal **New** 6 days ago

testing

<https://mpidcportal.madha.gov.in/state-office/cost-extensions>

Government of  
Madhya Pradesh  
MP INDUSTRIAL DEVELOPMENT  
CORPORATION LTD.

5 State office  
State Office

**Sent Messages**

2  
Total Sent

2  
Delivered

1  
Read

0  
Today

**Sent Messages**

Messages sent to State Office

Refresh + Compose

All Priorities All Status

Government of  
Madhya Pradesh  
MP INDUSTRIAL DEVELOPMENT  
CORPORATION LTD.

5 State office  
State Office

**Draft Messages**

0  
Total Drafts

0  
Created Today

0  
Urgent Priority

**Draft Messages**

Unsent messages saved as drafts

Refresh New Draft

All Priorities

Government of  
Madhya Pradesh  
MP INDUSTRIAL DEVELOPMENT  
CORPORATION LTD.

5 State office  
State Office

**Budget Allocation**

**Project Status**

● On Track ● Delayed  
● Critical ● Completed

**Regional Performance**

Recent Cost Extension Requests View All

Regional Offices Performance


- **D. MPIDC Limited Planning –**

- Role-Based Secure Access | |Centralized Project Monitoring | |Region-Wise Data Insights | |Comprehensive Project Entry Form | |Seamless Layout Management | |Real-Time Integration with Land Bank Portal | |Custom Report Extraction | |Document Upload & Digital Trail | |Support for Decision-Making & Planning | |Future Ready for Expansion

D(1)Login to the State Planner Dashboard

- Navigate to the login page.
- Enter your Username and Password.
- Click on the Login button.
- On successful login, the system redirects you to the Dashboard.

If login fails, retry using correct credentials or contact IT support.




---

D(2). Dashboard Overview (Landing Page)

After login, the Dashboard provides a consolidated view of:

- Total Number of Projects
- Developed Projects
- Developing Projects
- Proposed Projects
- Regional Office-wise Projects Count
- Total Layouts Approved

This view enables quick insights into the status and distribution of industrial development projects.




The screenshot displays the MPIDC dashboard interface. At the top left, the MPIDC logo and name are visible. A navigation sidebar on the left includes options for Dashboard, Projects, Land Bank, Extract Report, and Settings. The main content area features a 'Logged in successfully' notification, a 'Planning Overview' section with four metrics: 24 Total Projects, 15 Active Projects, 5 Pending Approvals, and 4 Completed Projects. Below this is a 'Project Status' section with a table listing project details.

#	PROJECT NAME	REGIONAL OFFICE	ALLOCATION (CR)	PROGRESS	STATUS	DEADLINE
1	Road Construction - Phase 1	Bhopal	₹18.5 Cr	<div style="width: 100%; background-color: green;"></div>	On Track	June 15, 2024

### D(3). Adding a New Project

- Click on "Add Project" from the left sidebar menu.
- Fill in the form with the following fields:
  - Regional Office Name
  - District Name
  - Vidhansabha Name
  - Project Name
  - Industrial Area Name
  - Project Status: Developed / Developing / Proposed
  - Total Land Area (in hectare)
  - Allotable Land Area (in hectare)
  - Upload Layout (PDF, Max 10 MB)
  - Layout Approval Date
- Click Submit to save project details.

The project will now be listed in the portal and accessible for tracking and reporting.



**Add Land Area & Layout Details**

Select Project \*  
Mega Leather Footwear & Accessories Cluster - Morena (Chambal)

**Selected Project Details**

District: Morena      Industrial Area: Mega Leather Footwear & Accessories Cluster      Regional Office: Chambal

Project Status \*  
Proposed

Total Land Area (Hectares) \*  
Enter total land area      Ha

Allotable Land Area (Hectares) \*  
Enter allotable land area      Ha

Layout Approval Date \*  
dd-mm-yyyy

Must be less than or equal to total land area

Layout Upload \*

Click to upload or drag and drop multiple files  
PDF, JPG, PNG files only  
Maximum file size: 10MB per file

Update Project Details      Cancel

#### D(4). Accessing Land Bank Information


- Click on "Land Bank" from the sidebar.
- You will be redirected to: <https://investmp.gov.in/LBA/Home>
- This section integrates the MPIDC portal with the Invest MP Land Bank portal for spatial and land-related reference.

#### D(5). Uploading Revised Layouts

- Click on "Add Revised Layout" from the sidebar.
- Complete the following fields:
  - Select Industrial Area Name (from dropdown)

- Select Regional Office Name (from dropdown)
- Revised Layout Upload (PDF, Max 10 MB)
- Revised Layout Date
- Click Submit to upload and save the revised layout.


Ensure file naming conventions and layout formats are followed as per planning guidelines.



#### D(6). Extracting Reports

- Click on "Extract Report" from the sidebar.
- Apply filters as required:
  - Regional Office Name
  - District Name
  - Vidhansabha Name
  - Industrial Area Name
- Click on Generate Report.
- Output report will include:
  - Regional Office, District, Vidhansabha, Industrial Area Name
  - Project Status
  - Total and Allotable Land Area (in hectare)
  - Layout Approval Date
  - Revised Layout Date
  - Remarks (if any)

The report can be viewed online or downloaded in PDF/Excel format.



**Extract Report**

Dashboard > Extract Report

- 2 Total Projects
- 121.00 Total Land Area (Ha)
- 51.00 Total Allotable Land (Ha)

**Project Extract Report**

Filter Options

- Regional Office: All Regional Offices
- District Name: All Districts
- Vidhansabha Name: All Vidhansabhas
- Industrial Area: All Industrial Areas

Apply Filters | Reset Filters

Export Options

- Export to Excel
- Export to CSV

Export includes 2 projects based on current filters

Test Export (Debug) | Debug CSV Export

SR. NO	REGIONAL OFFICE	DISTRICT NAME	VIDHANSABHA NAME	TOTAL LAND AREA (HA)	ALL
1	Indore	Indore	Dipalpur		
2	Bhopal	bho	bho		

## E. Help & Support Contact

For any technical difficulties, password resets, or role-based access issues, kindly reach out to:

Dashboard Technical Support – MPIDC PMU Team

Email: [mpidc\\_pmu@medhaj.com](mailto:mpidc_pmu@medhaj.com)

Helpline: +91-9770718321/8989482646

Support Hours: Monday to Friday, 10:00 AM – 6:00 PM

## MPIDC Project Management Dashboard

Prepared for: MP Industrial Development Corporation

Prepared by: Medhaj Techno Concept PVT. Ltd. (Consultant)

Version 1.0 | October 2025